ID	Task Mode	WBS	Task Name	Duration	Start	Finish	Predecessors
1		1	**New Garage**	**69.88 days**	**Mon 6/16/25**	**Mon 9/22/25**	
2		1.1	**Garage Prep-Work**	**9.88 days**	**Mon 6/16/25**	**Fri 6/27/25**	
3		1.1.1	Site Survey	2 days	Mon 6/16/25	Tue 6/17/25	
4		1.1.2	Site Exavation	2 days	Wed 6/18/25	Thu 6/19/25	3
5		1.1.3	Prepare Foundation Footing	6 days	Fri 6/20/25	Fri 6/27/25	4
6		1.2	**Procurement Plan**	**20 days**	**Wed 6/18/25**	**Wed 7/16/25**	
7		1.2.1	Order Lumber Supplies	5 days	Wed 6/18/25	Wed 6/25/25	3SS
8		1.2.2	Order Garage Door	15 days	Wed 6/25/25	Wed 7/16/25	3SS
9		1.3	**Garage Foundation**	**8 days**	**Mon 6/30/25**	**Wed 7/9/25**	
10		1.3.1	Pour Concrete Footing	2 days	Mon 6/30/25	Tue 7/1/25	5
11		1.3.2	Build Foundation	4 days	Wed 7/2/25	Mon 7/7/25	10,7
12		1.3.3	Build Garage floor	2 days	Tue 7/8/25	Wed 7/9/25	11
13		1.4	**Construction**	**52 days**	**Thu 7/10/25**	**Mon 9/22/25**	
14		1.4.1	Install Garage Frame	36 days	Thu 7/10/25	Thu 8/28/25	12,7
15		1.4.2	Roof Installation	10 days	Fri 8/29/25	Fri 9/12/25	14,7



Project: New Garage
Date: Tue 6/10/25

Task	Inactive Summary	External Tasks	
Split	Manual Task	External Milestone	
Milestone	Duration-only	Deadline	
Summary	Manual Summary Rollup	Progress	
Project Summary	Manual Summary	Manual Progress	
Inactive Task	Start-only		
Inactive Milestone	Finish-only		

ID	Task Mode	WBS	Task Name	Duration	Start	Finish	Predecessors
16		1.4.3	Install Windows	2 days	Wed 7/16/25	Fri 7/18/25	8,12
17		1.4.4	Install Electricals	4 days	Mon 9/15/25	Thu 9/18/25	15
18		1.4.5	Garage door & door opener installation	2 days	Fri 9/19/25	Mon 9/22/25	17



Project: New Garage
Date: Tue 6/10/25

Task	Inactive Summary	External Tasks	
Split	Manual Task	External Milestone	
Milestone	Duration-only	Deadline	
Summary	Manual Summary Rollup	Progress	
Project Summary	Manual Summary	Manual Progress	
Inactive Task	Start-only		
Inactive Milestone	Finish-only		



Project: New Garage
Date: Tue 6/10/25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: New Garage
Date: Tue 6/10/25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: New Garage
Date: Tue 6/10/25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: New Garage
Date: Tue 6/10/25

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: New Garage
Date: Tue 6/10/25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: New Garage
Date: Tue 6/10/25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: New Garage
Date: Tue 6/10/25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: New Garage
Date: Tue 6/10/25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: New Garage
Date: Tue 6/10/25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: New Garage
Date: Tue 6/10/25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: New Garage
Date: Tue 6/10/25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: New Garage
Date: Tue 6/10/25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: New Garage
Date: Tue 6/10/25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: New Garage
Date: Tue 6/10/25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: New Garage
Date: Tue 6/10/25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: New Garage
Date: Tue 6/10/25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			